Study Gate Schedule - Desert Research and
Technology Studies (D-RATS)

Select for
Analog/Complement
Approval Steps

Nominal
Completion Date

Sponsoring Element
endorsement of individuz
study proposa

Assumed complete

Merit Review of individua
study proposz! completed

Assumed complete

Sponsoring Element
endorsement of individuz
study protoco

Assumed complete

CPHS approval/renewal of  |2/28/2011
ndividua! study protoco

3/24/2011
Brogram Approval - SMB
Select for Analog Directive - [3/31/2011

HRPCB

Submit complement package
to CPHS

5/2/2011

CPHS approval of 5/30/2011
complement

SMP Review of Complement |7/21/2011
{appx L-30 days)

Mission Implementation  [8/23/2011

Nominal Plan

Eestrn)

| CPHSapproved complement

| submitted to Exploration Analogs
I and Mission Development (EAMD)
Teamfor integrationinto the field
| testprotocol and flight plan NLT

| 6/23/2011

Notes:

v'Individual studies must go through the
appropriate approval gates before
integration with a complement.

v'For planning purposes, FAP assumes
gates occurring prior to the Select for
Analog directive are complete based on
nominal scheduling durations unless
otherwise noted.

v “Select for Analog” CRs for individual
studies are submitted by the Elements to
the SMP NLT 3/06/2011for a nominal
evaluation and comment disposition cycle
in order to meet the CR approval date of
3/24/2011.

v Complement is locked NLT 4/01/2011.
No other individual studies will be added
to the complement after this date.

v'The completion dates in this schedule
are nominal. FAP has the ability to
implement an expedited schedule if
needed to allow for internal process
flexibility based on negotiation. However,
external processing dates do not have
flexibility.
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